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ESTIMATE RUN 04/05/2012

ESTIMATE SUMMARY 14:35:45

CONTID: C17716         ESTIMATE NO: 0001 PROG 2005

PCN: 17716-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MAINLINE OVER DRAW PERCENT TIME:

PROJECT NO: BR0253-213                    

I-25 MAINLINE OVER DRAW

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/31/2012 DATE TIME STARTED 02/12/2012

14290 HILLTOP RD. DATE LET 01/05/2012 DATE WORK BEGAN

 DATE AWARDED 01/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/07/2012 DATE ACCEPTED

LONGMONT CO 80504     970-535-4657 DATE NOTICE TO PROCEED 02/12/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 264,476.04 PARTICIPATING $ $ 168,374.44

AWARD PROJECT AMT: 195,104.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,926.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.00

WORK DAYS

WORK DAYS

63.66%

96,101.60

168,374.44

168,374.44

165,447.88

$

$

$

$

168,374.44

0.00

168,374.44

0.00

168,374.44

-2,926.56

0.00

165,447.88

0.00

AMOUNT DUE 165,447.88 165,447.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,447.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 17716-BID    ESTIMATE RUN 04/05/2012

PROJECT: BR0253-213                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

1.000

L S 

950.00000 950.001.000

950.00

0010 Unclassified Excavation (Complete In Place) 0.000

412.000

203-00010  
 

412.000

CY  

11.00000 4,532.00412.000

4,532.00

0015 Muck Excavation 0.000

689.000

203-00100  
 

689.000

CY  

55.00000 37,895.00689.000

37,895.00

0020 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

115.00000 0.000.000

0.00

0025 *Shoring (Area 1) 0.000

1.000

206-01781  
 

1.000

L S 

27,000.00000 27,000.001.000

27,000.00

0030 *Shoring (Area 2) 0.000

1.000

206-01782  
 

1.000

L S 

11,500.00000 11,500.001.000

11,500.00

0035 Topsoil 0.000

154.000

207-00205  
 

520.000

CY  

8.55000 1,316.70154.000

1,316.70

0040 Stockpile Topsoil 0.000

154.000

207-00210  
 

520.000

CY  

3.50000 539.00154.000

539.00

0045 *Erosion Log (8 Inch) 0.000

70.000

208-00007  
 

490.000

LF  

2.35000 164.5070.000

164.50

0050 *Gravel Bag 0.000

0.000

208-00034  
 

20.000

LF  

3.80000 0.000.000

0.00

0055 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2.000

EACH

1,300.00000 1,300.001.000

1,300.00
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PCN: 17716-BID    ESTIMATE RUN 04/05/2012

PROJECT: BR0253-213                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

40.00000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

85.00000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

20.000

HOUR

85.00000 0.000.000

0.00

0075 Erosion Control Supervisor 0.000

14.000

208-00205  
 

52.000

HOUR

60.00000 840.0014.000

840.00

0080 Dewatering 0.000

1.000

211-03005  
 

1.000

L S 

25,000.00000 25,000.001.000

25,000.00

0085 *Seeding (Native) 0.000

0.500

212-00006  
 

0.650

ACRE

785.00000 392.500.500

392.50

0090 *Soil Conditioning 0.000

0.500

212-00032  
 

0.650

ACRE

2,425.00000 1,212.500.500

1,212.50

0095 *Spray-on Mulch Blanket 0.000

0.500

213-00012  
 

0.650

ACRE

3,300.00000 1,650.000.500

1,650.00

0100 Aggregate Base Course (Class 6) 0.000

308.000

304-06007  
 

308.000

CY  

44.00000 13,552.00308.000

13,552.00

0105 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

4.000

SY  

12.00000 0.000.000

0.00

0110 Riprap (6 Inch) 0.000

0.000

506-00206  
 

2.000

CY  

250.00000 0.000.000

0.00
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PCN: 17716-BID    ESTIMATE RUN 04/05/2012

PROJECT: BR0253-213                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

40.000

LF  

52.00000 0.000.000

0.00

0120 *Fence (Plastic) 0.000

0.000

607-11525  
 

100.000

LF  

1.75000 0.000.000

0.00

0125 *Mobilization 0.000

0.787

626-00000  
 

1.000

L S 

22,000.00000 17,314.000.787

17,314.00

0130 *Flagging 0.000

63.300

630-00000  
 

248.000

HOUR

24.00000 1,519.2063.300

1,519.20

0135 *Traffic Control Inspection 0.000

8.000

630-00007  
 

13.000

DAY 

70.00000 560.008.000

560.00

0140 *Traffic Control Management 0.000

15.000

630-00012  
 

25.000

DAY 

530.00000 7,950.0015.000

7,950.00

0145 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

25.000

EACH

5.00000 0.000.000

0.00

0150 *Construction Traffic Sign (Panel Size B) 0.000

19.800

630-80342  
 

28.000

EACH

5.00000 99.0019.800

99.00

0155 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

12.000

EACH

5.00000 0.000.000

0.00

0160 *Portable Message Sign Panel 0.000

2.700

630-80355  
 

3.000

EACH

650.00000 1,755.002.700

1,755.00

0165 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

1,600.00000 0.000.000

0.00
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PCN: 17716-BID    ESTIMATE RUN 04/05/2012

PROJECT: BR0253-213                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device 0.000

11.700

630-80360  
 

40.000

EACH

5.00000 58.5011.700

58.50

0175 *Traffic Cone 0.000

22.500

630-80380  
 

30.000

EACH

5.00000 112.5022.500

112.50

0180 *Mobile Attenuator 0.000

0.900

630-85020  
 

1.000

EACH

7,000.00000 6,300.000.900

6,300.00

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A Inpection Support 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 Conc CL D Concrete Class D 0.000

12.000

601-03000  
 

12.000

CY  

405.17000 4,862.0412.000

4,862.04

CAT 168,374.44168,374.44264,126.04CURRENT AMT0200 $ $ $
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PCN: 17716-BID    ESTIMATE RUN 04/05/2012

PROJECT: BR0253-213                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

350.00000 0.000.000

0.00

CAT 0.000.00350.00CURRENT AMT0400 $ $ $

$ 168,374.44168,374.44$264,476.04$CURRENT AMTPROJECT TOTAL


